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EXTENSION REQUEST
CTC STIP GUIDELINES - RESOLUTION G-00-20

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER 00-54

ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19,2000, stipulates that funds allocated for the construction phase of local grant
projects are available for contract award for a period of 12 months from the date of allocation.

The projects listed on the attached chart, totaling $4,599,000, received allocations for construction
during the 1998-1999 or 1999-2000 fiscal years.  San Joaquin County awarded the contracts at
amounts less than the allocation amounts.  The total savings on these projects is $614,374.  Five of the
projects, with cost savings totaling $381,237, do not meet STIP Guidelines for extension requests
since they are already four months beyond the one-year award period.  The remaining six projects,
with costs savings totaling $236,137, are still within the one-year award period. These six projects also
do not meet STIP Guidelines since there was no delay in the project due to “unforeseen or
extraordinary circumstances.”  The San Joaquin Council of Governments and San Joaquin County are
requesting 20-month extensions of the contract award period for these projects in order to scope new
rehabilitation projects and award them using the cost savings.

The agencies are basing the request on the flexibility of the STIP Guidelines as amended at the July
2000 California Transportation Commission meeting.  The amended guidelines provide greater
flexibility in project scope, allowing agencies to define the scope of local road rehabilitation projects
to include adjacent and nearby streets and roads.

RECOMMENDATION
The Department recommends approval of only those projects that meet the amended STIP Guidelines.
These projects do not meet the extension requirements of the STIP Guidelines.  The STIP Guidelines
are clear that “All requests for project delivery deadline extensions should be submitted directly to the
appropriate Caltrans district at least 60 days prior to the specific deadline for which the particular
extension is requested.”  The STIP Guidelines are also clear regarding timely use of funds and
extending deadlines.  “The Commission may extend the deadlines for…award of a contract…only if it
finds that an unforeseen and extraordinary circumstance beyond the control of the responsible agency
has occurred that justifies the extension.”



SUMMARY AND CONCLUSIONS

The Commission allocated $4,599,000 in FYs 1998-1999 and 1999-2000 for projects on the attached
list.  To date, the agencies have awarded contracts totaling $3,984,626 against the allocations.  The
attachment shows the details of the projects and the cost savings, totaling $614,374, that resulted in the
extension requests.

Attachment



Attachment I

September 28-29, 2000

Time Extension – Contract Award Deadline
Item 2.8b.(3) – Local Street and Road Projects

San Joaquin County

Extension
Request

(# of months)
Project/
PPNO

Alloc. Date
Construction

Phase

Amount
Allocated

(thousands)
Award

Deadline
Award
Date

Amount
of Cost
Savings

Local
Agency

Extension
Request

20 Peltier Rd Rehab
PPNO 9865

5/17/99 $ 305 5/17/00 8/3/99 $ 17,700 1/17/02

Alpine Rd Rehab
PPNO 9863

5/17/99 $ 305 5/17/00 8/10/99 $ 108,724 1/17/02

Lone Tree Rd Rehab
PPNO 9857

5/17/99 $ 750 5/17/00 8/17/99 $ 65,817 1/17/02

Linne Rd, Chrisman Rd
Rehab
PPNO 9858

5/17/99 $ 705 5/17/00 7/20/99 $ 114,502 1/17/02

Jack Tone Rd Rehab
PPNO 9859

10/29/99 $ 340 10/29/00 2/1/00 $ 27,878 6/29/02

Clements Rd Rehab
PPNO 9860

10/29/99 $ 307 10/29/00 2/1/00 $ 35,900 6/29/02

Liberty Rd Rehab
PPNO 9861

10/29/99 $ 575 10/29/00 2/15/00 $ 11,735 6/29/02

North 99 Frontage Rd
(W) Rehab
PPNO 9862

5/17/99 $ 370 5/17/00 8/24/99 $ 74,494 1/17/02

Walnut Grove Rd
Rehab
PPNO 9864

10/29/99 $ 419 10/29/00 1/25/00 $ 65,372 6/29/02

Cherokee Rd Rehab
PPNO 9866

10/29/99 $ 341 10/29/00 2/15/00 $ 70,481 6/29/02

Airport Wy, Roth-Fr
Camp Rehab
PPNO 9867

10/29/99 $ 182 10/29/00 1/25/00 $ 24,771 6/29/02


